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CMAQ Project Selection Committee Meeting
Annotated Agenda
March 25, 2010
2:00 p.m.

Cook County Conference Room
CMAP Offices
Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 2:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Approval of February 11, 2010 Minutes
The draft minutes for the February 11, 2010 meeting are attached.

ACTION REQUESTED: Approval of the minutes.

4.0 Project Changes
4.1 Oak Park Washington Blvd from Lombard Ave to Home Ave (TIP ID 04-08-0004)

The project sponsor is requesting a scope change.

4.2 Kane County Forest Preserve/Fox Valley Park District — Fox River Trail Gap Project
- Section B Limits: Virgil Gilman Trail to New York Street (TIP ID 09-94-0068)

The project sponsor is requesting a cost increase.

43 IDOT - I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion
Monitoring, Incidence Detection and Traveler Information (TIP ID 13-10-0010)

The project sponsor is requesting funds be moved into the current year of the TIP from FFY
12 (CMAQ A) and MYB.

44 Berwyn/Riverside Bicycle Parking and Marketing (TIP ID 05-10-0001)

The sponsor is requesting a scope change.

45 DuPage County DOT - 75th St from Ranch View Dr to Woodward Ave (TIP ID 08-
09-0004) DuPage County DOT- County Farm Rd/Army Trail Rd from Schick
Rd/Green Rd to Birchbark Tr/84 Ct (TIP ID 08-09-0005)
The sponsor is requesting the projects be combined. Staff undertook this as an
administrative modification.
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5.0

6.0

7.0

8.0

9.0

4.6 Robbins — Bio Refueling Station at the Robbins Energy Center (TIP ID 07-06-0003)
The sponsor is withdrawing the project. Staff undertook this as an administrative
modification.

47 Lake County DOT - Diesel Retrofit Project (TIP ID10-10-0004)
The sponsor is withdrawing the project. Staff undertook this as an administrative
modification.

Program Management

5.1 Rescissions Implementation
The MPO Policy Committee approved the rescission implementation plan. Projects that
were not removed off of the list were moved into the CMAQ A fiscal year in the
Transportation Improvement Program (TIP). Notifications were sent to those projects that
were moved onto the CMAQ A list.

ACTION REQUESTED: Information

5.2 Certification Review
The US DOT released their certification review of Northeastern Illinois” planning process.
The review certified the region’s process, while making recommendations for strengthening
the CMAQ programming and program management process. A brief update will be given.

ACTION REQUESTED: Information

Programming Approaches
At the last CMAQ PSC meeting staff suggested considering different approaches to
programming CMAQ funds. A memo describing some possible approaches is attached.

ACTION REQUESTED: Discussion

State Appropriation

As of March 9, 2010 the CMAQ Program has used $59,954,000 of state appropriation. This is
approximately $38 million over what was originally in the appropriation ($21.9 million). IDOT
identified an additional $50 million for the region to use, leaving approximately $12 million in
state appropriation to use before the end of the state fiscal year (2 lettings). Transit and IDOT
sponsored projects do not use state appropriation. City of Chicago and other locally let projects
only require state appropriation for the federal portion.

ACTION REQUESTED: Discussion

Public Comment

This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

Other Business
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10.0 Next Meeting
The next meeting is scheduled for May 6, 2010 at 2 p.m. at the CMAP offices.

11.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Mark Pitstick Jeff Schielke
Martin Buehler Mike Rogers
Luann Hamilton Susan Stitt

Attending CMAQ Project Selection Committee Meetings at CMAP offices:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to attend. Passes
are available for people attending these meetings at the CMAP offices. If you wish to attend but have not
attended  meeting regularly, please call or e-mail Holly Ostdick (312-386-8836,
hostdick@cmap.illinois.gov) in advance to be added to the list. For requests or problems on the day of the
meeting, please call the CMAP main reception desk at 312-454-0400. A driver’s license, state ID, or
passport will be required to enter.
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Chicago Metropolitan Agency for Planning
Congestion Mitigation and Air Quality Improvement Program
Project Selection Committee
Minutes
February 11, 2010

Cook County Conference Room
233 S. Wacker Drive, Suite 800
Chicago, Illinois

Members Present: Chairman Ross Patronsky — CMAP, Marty Buehler — Counties, Larry Keller —
Council of Mayors, Mark Pitstick - RTA, Keith Privett — Representing Luann
Hamilton of the City of Chicago, Mike Rogers — IEPA (via phone), Keith Sherman
— Representing Susan Stitt of IDOT

Members Absent: None

Others Present: John Bernardi, Bruce Christensen, Michael Connelly, Kama Dobbs, John
Donovan, Temi Latinwo (via phone), Bill Lenski, Barbara Little, Joe Middleton,
Tom Rickert, Chad Riddle, David Tomzik, Mike Walczak, David Werner, and
Tammy Wierciak

Staff Present: Patricia Berry, Tom Murtha, Holly Ostdick, Russell Pietrowiak, Joy Schaad, Todd
Schmidt

1.0 Call to Order and Introductions
Chairman Ross Patronsky called the meeting to order at 2:04 p.m.

2.0 Agenda Changes and Announcements
Agenda item 7.0 was moved before item 6.0.

3.0 Approval of December 17, 2009 Minutes
On a motion by Mark Pitstick and a second by Marty Buehler, the minutes for the December
17, 2009 meeting were approved.

4.0 FY 2010-2011 CMAQ Program
4.1 Initiation Meetings


http://www.cmap.illinois.gov/

Ms. Ostdick stated The City of Chicago and Transit initiation meetings were held. She stated
they were valuable meetings in which numerous issues were discussed. One major change will
be that the transit projects will provide status updates after funds are obligated to track when/if
the air quality benefits are realized. The mechanism for the status updates is under discussion.

Project Changes

5.1 Lake County — Hunt Club Rd at Millburn Rd and Hunt Club Rd at Wadsworth Rd
(TIP ID 10-05-0004 and TIP ID 10-05-0005)
The sponsor is requesting to combine the projects within the TIP. Staff undertook this
action as an administrative modification.

5.2 Grayslake — Washington St Bike Path (TIP ID 10-10-0002)
The sponsor is requesting to transfer the project to Lake County. Lake County has agreed.
Staff undertook this action as an administrative modification.

5.3 Romeoville — 135th St Metra Parking Lot and Romeoville Metra Station and
Parking (TIP ID 12-10-0001 and TIP ID 12-10-0002)
The sponsor is requesting to combine PHI and PHII engineering into TIP ID 12-10-0001.
Staff undertook this action as an administrative modification.

5.4 Oakbrook Terrace — 224 Street Sidewalk from IL 83 to IL 56 (TIP ID 08-97-0010)
The sponsor is requesting IDOT become the sponsor of the project. IDOT has agreed. Staff
undertook this action as an administrative modification.

5.5 Oak Park — Washington Blvd from Lombard Ave to Home Ave (TIP ID 04-08-0004)
The sponsor is requesting to revise the scope to include pedestrian countdown signal heads.
IDOT has stated that in order to include pedestrian countdown signal heads the project
would need to be re-bid or bid as a separate project. On a motion by Marty Buehler and
seconded by Ross Patronsky the committee denied the request. Vote: All Ayes.

5.6 Kane County DOT - Randall Rd. at US 20/Foothill Rd (TIP ID 09-06-0003)

The sponsor is requesting to transfer Construction funds into PHII. Staff undertook this
action as an administrative modification.

5.7 Kane County Forest Preserve - Fox River Trail Gap Project - Section B Limits: Virgil
Gilman Trail to New York Street (TIP ID 09-94-0068)
The sponsor has requested to use their one time move to put the project into FFY 11. On a
motion by Keith Privett and seconded by Mayor Keller the committee approved the request.
Vote: All Ayes.

5.8 Pace - Shuttle Service to Metra Stations on the NCS Line (TIP ID 17-05-0001)
The sponsor is requesting to change the scope to include a shuttle from other Metra rail
lines. Marty Buehler asked which routes to what stations were being eliminated. He was
informed that three routes to low performing stations were being eliminated. On a motion
by Mark Pitstick and seconded by Keith Privett the committee approved the scope change.
Vote: All Ayes.



6.0

7.0

5.9 IDOT -1-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd (TIP ID 03-09-0011)
The sponsor is requesting to transfer funds from Phase I and Phase II engineering to
Construction. Staff undertook this as an administrative modification.

5.10 Deerfield — Deerfield Rd Sidewalk Improvements and Pedestrian Underpass (TIP
ID 10-06-0055)
The sponsor is requesting an increase of $1,128,000 federal. On a motion by Marty Buehler
and seconded by Mayor Keller the cost increase was approved. Vote: All Ayes.

Program Management

6.1 Rescission Implementation
Ms. Ostdick distributed the CMAQ A list and a list of projects moved into the TIP from the
CMAQ A list. She stated $126 million is still on the CMAQ A list and $8 million has been
moved into the TIP. TIP changes have been completed and sponsors were notified if their
project was included on the CMAQ A list and moved out of the fiscally constrained TIP.

6.2 Moving Federal Fiscal Year 2011 Projects Forward/State Appropriation
A memo was included in the committee’s packet regarding moving projects programmed in
later fiscal years forward and the implications for state appropriation and rescission
implementation. CMAP staff had received a request to move Lake County — Highland Park
Interconnect (TIP ID 10-06-0005) from its programmed year of FFY 2011 into the current
federal fiscal year. The memo outlined the possibility that if projects move off the CMAQ A
list and into the current year, or if project’s programmed in later fiscal years move forward,
some projects could be held up due to two reasons:
1. State appropriation is completely used
2. The CMAQ A list reached its limit of $83 million
The committee discussed the issue and agreed that CMAQ funds should continue to be
spent down to avoid future rescissions Mr. Privett made a motion to move the Lake County
— Highland Park Interconnect (TIP ID 10-06-0005) project into the current fiscal year of the
TIP contingent on its inclusion on the June IDOT letting. Mayor Keller seconded the
motion. Vote: All Ayes.
Regarding the topic of allowing 2011 or later programmed project to be accomplished in
earlier years the committee determined it would be best be decided on a case by case basis.
Mr. Buehler made a motion to have the CMAQ PSC review any requests to move a project
forward into the current federal fiscal year. Mr. Pitstick seconded the motion. Vote: All
Ayes.

Regional Transportation Operations Coalition (RTOC)

Mr. Schmidt summarized the creation of the Regional Transportation Operations Coalition and
its work plan. Mr. Buehler asked whether the Advanced Technology Task Force would still
meet. Mr. Schmidt responded that the ATTF would meet on an as-needed basis to address
specific Intelligent Transportation System issues required of the MPO. Mr. Tomzik asked if the
coalition is similar to the Transportation Management and Operations (TM&O) committee that
operated prior to the creation of CMAP. Staff responded the new Coalition will be task-oriented
and will seek closer cooperation with other parts of the CMAP committee structure, to be more
effective than the TM&O Committee. Mr. Pitstick and Ms. Hamilton asked how operational and
emergency personnel would be engaged. Mr. Murtha responded that they will be engaged on a
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task basis, but not on a permanent basis. Mr. Buehler asked why the draft work plan indicated
this was an unusual role for the MPO in Chicago. Mr. Schmidt stated the last substantial MPO
operational effort in Chicago was Operation GreenLight, which was approximately 15 years ago.
Mr. Rickert stated he has concerns about allowing a representative of the RTOC onto the CMAP
Transportation Committee. All agencies involved in operations are currently represented and
significant staff time is devoted to participating in CMAP committees, task forces, etc. He stated
the work plan should: include the Advanced Technology Task Force (ATTF) restructuring, clarify
the Operation GreenLight example, how the RTOC intends on keeping volunteer participants, a
diagram of how it interacts with the Bike/Pedestrian committee and ATTF, and remove specific
project types on page 4 of the report.

Public Comment
There were no public comments.

Other Business

Chairman Patronsky mentioned that the PSC will consider programming options — specifically
identifying projects through regional processes. He asked the committee to provide any ideas on
different approaches to programming CMAQ funds.

Next Meeting
Mr. Pitstick made a motion to approve the 2010 meeting schedule. Mr. Rogers seconded the
motion. Vote: All Ayes.

Adjournment
The meeting was adjourned at 3:29 p.m.

Respectfully Submitted,
iy Cuthe

Holly Ostdick
CMAQ Program Manager
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MEMORANDUM

To: CMAQ Project Selection Committee

Date: March 25th, 2010

From: Russell J. Pietrowiak, Associate Planner

Re: CMAQ Project Change Requests

7 projects have been submitted for changes. The net change in the federal amount programmed
resulting from the requests is $393,768. The sponsors’ requests are attached.

For Committee Consideration:
Oak Park — Washington Blvd. from Lombard Ave, to Home Ave. (TIPD ID 04-08-0004)

The sponsor is requesting a scope change. The sponsor is asking to upgrade the signal
interconnect software system that will be used for the traffic signal interconnect network. The
sponsor has indicated that upgrading the signal interconnect software system can be done using
the existing funding for this project. The project is currently programmed for $306,600 total
($245,000 federal).

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope change for Oak Park - Washington Blvd. from
Lombard Ave, to Home Ave. (TIPD ID 04-08-0004) signal interconnect project to
include the upgrade of the signal interconnect software.

Kane County Forest Preserve/Fox Valley Park District — Fox River Trail Gap Project - Section
B Limits: Virgil Gilman Trail to New York Street (TIP ID 09-94-0068)

The sponsor is requesting a cost change due to increased construction cost. Construction costs
were based on very preliminary estimates that combined with increases attributable to inflation
have resulted in the cost of this project increasing. The project was originally programmed for
$1,363,750 total ($600,000 federal). The sponsor is seeking a cost increase to $2,090,000 total and
($993,768 federal) for a difference of $726,250 total ($393,768 federal) for construction
engineering and construction. This project is also using ITEP and TCSP funds in addition to
CMAQ and local funds. The project was re-ranked with the increased cost and the dollar per
KG of VOC eliminated increased from $5,289 to $8,105 and the rank changed from 12 to 16"

cmaql002


http://www.cmap.illinois.gov/

among 2008 bicycle facilities projects. All projects ranked higher were funded. This project is
scheduled for a fall 2010 letting.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the cost change for Kane County Forest Preserve/Fox Valley Park
District — Fox River Trail Gap Project - Section B Limits: Virgil Gilman Trail to New
York Street (TIP ID 09-94-0068) bicycle facilities project in the amount of $726,250
total ($393,768 federal) for a total project funding of $2,090,000 total ($993,768 federal).

IDOT - I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring,
Incidence Detection and Traveler Information (TIP ID 13-10-0010)

The sponsor is requesting to change the federal fiscal year (FFY) associated with this project.
This project was programmed in the FFY 2010/2011 approved program and was therefore
included on the CMAQ A list. It was approved for half of the funding in FFY 2012 $3,450,000
total ($2,760,000 federal) and the other half on the MYB list $2,800,000 total ($2,240,000 federal).
IDOT is requesting that the entire project, CMAQ A and MYB portions be included in the
current year of the TIP.  The project total cost is $6,250,000 total ($5,000,000 federal). The
project is scheduled for the June 2010 letting.

Recommendation to the CMAQ Project Selection Committee:

e Consider moving IDOT - I-55 from Naperville Rd to Lorenzo Rd Expansion of
Congestion Monitoring, Incidence Detection and Traveler Information (TIP ID 13-10-
0010) from CMAQ A and MYB into FFY 2010, for total FFY 2010 project funding of
$6,250,000 total ($5,000,000 federal).

Berwyn — Bicycle Parking and Marketing (TIP ID 05-10-0001)

The sponsor is requesting a scope change. This original scope of the project included bicycle
parking for the City of Berwyn, bicycle signs for the Village of Riverside and bicycle maps for
both Berwyn and Riverside. The sponsor is now requesting to use some of the funding
designated for the purchase of bicycle signs to instead purchase 10 bike racks and 1.75 miles of
bike signs. No additional funding is being requested. The project was programmed in 2010 for
$32,300 total ($25,840 federal). The benefits were not re-analyzed because they would remain
the same.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope change for Berwyn — Bicycle Parking and Marketing
(TIP ID 05-10-0001) to use funding for the purchase of signs to purchase bike racks.

cmaql002 2



Administrative Changes:

DuPage County DOT - 75th St from Ranch View Dr to Woodward Ave (TIP ID 08-09-0004)
DuPage County DOT- County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to
Birchbark Tr/84 Ct (TIP ID 08-09-0005)

The sponsor is requesting to combine the two signal interconnect projects into one. The DuPage
County DOT - 75th St from Ranch View Dr to Woodward Ave (TIP ID 08-09-0004) signal
interconnect project is programmed for $730,000 total ($584,000 federal). The DuPage County
DOT- County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct (TIP ID
08-09-0005) signal interconnect project is programmed for $ 678,000 total ($542,000 federal). The
two single interconnect projects would be combined under the DuPage County DOT — 75th St
from Ranch View Dr to Woodward Ave (TIP ID 08-09-0004) project. The combined
programmed amount would be $1,408,000 total ($1,126,000 federal). Staff undertook this action
as an administrative change.

Robbins — Bio Refueling Station at the Robbins Energy Center (TIP ID 07-06-0003)

The sponsor has requested to have this project withdrawn. The sponsor has stated that the
project will not be able to proceed as intended as the property owner has not been able to put in
place the elements that are essential to a successful bio-diesel operation. This project was
programmed in 2006 for $232,774 total ($132,774 federal). Staff undertook this action as an
administrative change.

Lake County DOT - Diesel Retrofit Project (TIP ID 10-10-0004)

The sponsor has requested to have this project withdrawn from the 2010 CMAQ program. The
sponsor has indicated that IEPA has awarded 100% of funds needed that are needed to
implement the project. This project was programmed in 2010 for $36,000 total ($23,400 federal).
Staff undertook this action as an administrative change.
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@ % The Village of Dak Park 708.358.5700
Oak Pa'rk Department of Public Works Fax 7083585711
201 South Boulevard TTY 708.283.0048
Oak Park, 1L 80302 publicworks@oak-park.us

March 8, 2010

i
Leonard Cannata , i
North Central Council of Mayors ' 7 |
2000 Fifth Avenue, Building N : i
River Grove, lllinois 60171 ‘
|
|
|

Re: TIP number 04-08-0004

CMAQ Project 08-01.2

Traffic Sighal System Interconnect
Dear Lenny:
This letter is to request that the CMAQ Committee review an additional item for
inclusion in the above referenced project. More specifically, an upgrade to the overall
system software for the entire traffic signal network. Making this change now would
assure the reliance of the system for many years into the future.

Attached herewith are specifics relating to the change being requested. The Village
would be cover any costs over and above the maximum Federal participation.

Should you need any further information piease let me know.
Sincerely,

Jim Budrick
Village Engineer
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March 8, 2010

Ms. Holly Ostdick i,
Chicago Metropolitan Agency for Planning S e,
233 South Wacker Drive, Suite 800

Chicago, L. 60606

RE:  Congestion Mitigation and Air Quality Improvement Program
CMAQ Application Number BP09082921
TIP ID Number 09-94-0068
Fox River Trail Gap Project — Section B

Dear Ms. Ostdick:
The purpose of this letter is to request additional funding for the subject project.

The Fox Valley Park District and our co-sponsor, the Forest Preserve District of
Kane County, applied for and received Congestion Mitigation and Air Quality
Improvement Program funds for fiscal year 2008 for our proposed bicycle and
bridge Fox River Trail Gap Project ~ Section B located in Aurora, lllinois.

The project generally consists of a new bicycle path 2080 feet long and a new
370 feet pedestrian and bicycle bridge over the Fox River in Aurora, Hllinois. The
bridge across the Fox River will be a prefabricated steel bridge on concrete piers
and abutments and is located approximately 400 feet south of the Burlington
Northern Railway Bridge over the Fox River. The proposed improvement is a
vital link in the only remaining gap of the Fox River Trail and is of regionai
significance. The project will also serve an important function to link pedestrians
and bicyclists to the surrounding areas of residences and commerce,

The bicycle path and pedestrian bridge are currently in Phase |l final design
engineering with a target letting date of fait 2010,

The Fox Valley Park District previously applied for CMAQ funds for construction
and received approval of the CMAQ funds in the amount $600,000 in fiscal year
2008. ITEP Enhancement Program and TCSP funds along with local funds will
also be used for construction. Since the original ITEP, TCSP and CMAQ funds
were received, project costs have increased due to inflation in construction costs
and due to the estimate for construction being very preliminary. Additionally, the
Phase |1l Construction Engineering is estimated to be $190,000 and is entirely
locally funded at this time. We would like to request additional CMAQ funds for

Construction Engineering.
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The following tables list the current funding dollar amounts and the requested
additional CMAQ funds for this project with the breakdown by Federal and local

share.
Summary of Current Project Funding
ITEP and
Type of Work CMAQ TCSP Local Share Total Cost
Construction $600,000 $678,232 $370,527 $1,648,759
Construction Engineering 0.00 0.00 $160,000 $160,000
TOTALS $600,000 $678,232 $530,527 $1,808,759
Summary of Project Funding with Requested Funds from CMAQ
Type of Work CMAQ 1T$(I;’Sapn d Local Share Total Cost
Construction $841,768 $678,232 $380,000 $1,900,000
Construction Engineering $152,000 0.00 $38,000 $190,000
TOTALS $993,768 $678,232 $418,000 $2,090,000
ADDITIONAL CMAQ FUNDING $393,768

The Fox Vailey Park District and the Forest Preserve District of Kane County have

appreciated the assistance and funding of the Congestion Mitigation and Air Quality
Improvement Program administered by the Chicago Metropolitan Agency for Planning.
We are hoping for a favorable response to our request to enable us to move forward with
the construction and completion of the project.

If you require additional information, please contact me at your convenience.

Sincerely,

FOX VALLEY PARK DISTRICT

Jeff Paimquisg

Director of Planning, Development and Grants

Cc: Mike Sullivan — Regional Planning Liaison ~ Kane/Kendall Council of Mayors
Monica Meyers — Executive Director — Forest Preserve District of Kane County




Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 09-94-0068
Description:

Ranking Computation

Fox River Trail Gap Project - Section B Limits: Virgil Gilman Trail to New York Street

2008 2010
Kg VOC eliminated 257.8598 257.8598
Cost $ 1,363,750 $ 2,090,000
$/Kg VOC eliminated ~ $ 5289 $ 8,105
Rank 12 16
Project Expenses
Federal Share Total Federal % Basis

2008 $ 600,000 $ 1,363,750 44.0% Approved Projects

2010 $ 993,768 $ 2,090,000 47.5% Letter from Sponsor
Increase Amount $ 393,768 $ 726,250

09-94-0068 revised rank

3/17/2010



CMAQ ID
Bicycle Facilities
BP07082881
BP03082903
BP07082855
BP01082941
BP06082828
BP03082860
BP04082902
BP06082926
BP03082946
BP03082859
BP08082923
BP09082921
BP01082949
BP10082933
BP02082912
BP09082875

BP11082935
BP03082947
BP11082945
BP10082940
BP12082939
BP08082937
BP12082942
BP10082877
BP09082943
BP10082909
BP12082938
BP12082944
BP12082888
BP06082857
BP09082904
BP09082887
BP09082863

FY 2008 CMAQ Program

Facility to be Improved

Homewood-Village of Homewood Bicycle Network - Near and Mid-Term Priorities

Arlington Heights-Buffalo Creek Bike Path Extension - Intersection of Wilke at Lake Cook Rd

Hazel Crest-S Kedzie Ave from 167th Stto 172nd St

Forest Preserve District of Cook County-North Branch Bicycle Trail Extension

Bedford Park-IL 171/Archer Ave from 65th St to Columbia Dr

Des Plaines-Central Rd from Timothy Ln to East River Rd

Melrose Park-North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave

Blue Island-Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail

Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension

Des Plaines-Des Plaines River Walk from Golf Rd to Algonquin Rd

Carol Stream-Kuhn Rd Bike Path from Lies Rd to The Great Western Trail

Fox Valley Park District-Fox River Trail Gap Project - Section B

CDOT-Bloomingdale Trail Ridgeway Ave to Kennedy Ewy

Wauconda-Garland Rd from Gossell Rd to Old Rand Rd

Glenview-Techny Trail Segment 3 - Along E Side of Lehigh Ave

Montgomery-Orchard Rd to Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31
Revised Rank

McHenry County Division of Transportation-McHenry County Prairie Trail

Schaumburg-Martingale Rd Bikeway from Olympic Park to Ned Brown Forest Preserve

Cary-Cary/Algonquin Rd Multi-use Trail from W Main St to N Fox Trails Dr

Riverwoods-Deerfield Rd Bike Path

New Lenox-Laraway Rd and Metra SW Station

Woodridge-Woodridge Bicycle/Pedestrian Bridge over IL 53

Homer Glen-Homer Glen Community Trail - South Extension

Hawthorn Woods-Midlothain Road Bike Path from Kruckenburg/ Heritage Oaks Park to Old McHenry Rd

Sugar Grove-Blackberry Creek Pedestrian Bridge from Belle Vue Ln to Gilman Bike Trail

Long Grove-Old McHenry Road Multi-Use Path from IL 22 to N of Robert Parker Coffin Rd

New Lenox-Nelson Rd S Bike Path

Frankfort-SE Area Community Bike Trail Along Pfeiffer Rd

Forest Preserve District of Will County-1-355 Corridor Trail

Orland Park-Bicycle and Pedestrian bridge Underpass US 45 LaGrange Rd at 156th Pl

Carpentersville-Maple Ave from Washington Stto L W Besinger Dr

Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd

Montgomery-US 30 Bike Trail and Pedestrian Bridge from Simpson Pwy to Southern ROW of US 30

09-94-0068 revised rank

Project Total
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142,665
60,000
195,000
3,735,000
131,500
565,000
1,529,000
10,568,000
716,000
1,310,000
1,516,000
1,363,750
41,815,000
393,283
735,000
266,000

949,860
1,423,200
939,400
1,025,400
751,500
2,250,000
1,521,000
707,000
420,000
1,248,000
1,295,300
1,702,000
3,055,000
5,198,000
10,590,000
2,135,000
710,000

Application
Federal

$ 114,132
$ 38,000
$ 155,000
$ 2,988,000
$ 96,000
$ 452,000
$ 1,223,000
$ 1,120,000
$ 572,000
$ 1,048,000
$ 373,000
$ | 600,000
$ $3,452,000
$ | 245,000
$ | 588,000
$| 212,800

$ 684,800
$ 1,138,600
$ 396,500
$ 820,300
$ 601,200
$ 272,000
$ 1,216,800
$ 565,000
$ 336,000
$ 998,400
$ 1,036,240
$ 1,233,600
$ 2,444,000
$ 4,158,400
$ 138,300
$ 1,025,000
$ 568,000

$ Per Kilo
vocC
Eliminated

$ 329
$ 414
$ 1,286
$ 1,431
$ 1,753
$ 2,268
$ 2,782
$ 2,844
$ 3,725
$ 3,923
$ 4,976
$ 5,289
$ 5,364
$ 6,052
$ 6,513
$ 7,726
$ 8,105
$ 8,744
$ 8,949
$ 9,288
$ 13,438
$ 15,436
$ 15,667
$ 18,916
$ 19,023
$ 20,586
$ 21,357
$ 27,689
$ 38,179
$ 51,037
$ 58,331
$ 67,715
$ 112,725
$ 340,173

R o

R R o o B e e A

Proposed
Program

114,132
38,000
22,000

359,000

452,000
115,000
680,000
152,000
1,048,000
173,000
600,000
1,200,000
245,000
28,000
13,200

Proposed
Proposed 2009 2010

$ 133,000
$ 239,000 $2,390,000
$ 1,108,000
$ 440,000

$ 420,000
$ 80,000
$ 1,440,000

$ 120,000 $ 440,000

$ 199,600
$ 684,000
3/17/2010



Tlinois Department of Transportation

Division of Highways/Region One / District One
201 West Center Court/Schaumburg, lllinocis 60136-1096

March 11, 2010

Ms. Holly Ostdick

Manager, CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Willis Tower

Chicago, IL. 60606

Subject: CMAQ program proposal for IDOT — Interstate Route 55 from
Naperville Road to Lorenzo Road (OT13103354)

Dear Ms. Ostdick:

Reference is made to our September 1, 2009 letter requesting that various
other approved projects for the FY 2010-2011 CMAQ program be moved to the
MYB listing to allow for the subject improvement to be included in the FY 2012
CMAQ program. As a result of this approved CMAQ program revision, our
agency has been preparing contract plans to allow this improvement to
advance to construction.

Our agency’s total CMAQ request for OT13103354 was $5,000,000. Our
approved CMAQ program revision allowed for $2,760,000 of this amount to be
available in FY 2012 with the remaining $2,240,000 identified on the MYB
listing. This required our Department prepare contract plans for a staged
construction approach to allow for the improvement to advance with the
$2,760,000 of CMAQ funds currently programmed.

As a result of the availability of state appropriation and in recognition of the
need for consistency and continuity along this system, our intent is to now
advance both of these contracts to a June 11, 2010 coniract letiing. As such,
our agency is requesting that both the $2,760,000 of CMAQ funds programmed
in FY 2012 and the $2,240,000 currently identified on the MYB listing be
advanced to the FY 2010 program.

Your favorable consideration of this request is greatly appreciated. This project
will provide much needed traffic surveillance and traffic monitoring in an area of
Will County that does not currently have such coverage and will provide a
valuable {ravel service in an area of our District that has experience rapid
growth.



Ms. Holly Ostdick
March 11, 2010
Page two

If you have any guestions or need additional information, please contact Mr.
Brian Carlson, Program Development Section Chief, at (847) 705-4080.

Very truly yours,

Diane M. O'Keefe, P.E.
Deputy Director of Highways,
Region One Engineer

i

John Fortmann, P.E.
Engineer of Program Development



CMAQ request

From: Tammy Wierciak [twierciak@westcook.org]
Ssent: Thursday, March 11, 2010 2:14 PM™

To: Holly Ostdick

Cc: Greg Koch

Subject: CMAQ request

05-10-0001 Bicycle Parkin? and Marketing

The City of Berwyn and village of Riverside would Tike to request an amendment to
their Bicycle

Parking and Marketing CMAQ project. The original application requested bicycle
parking for the City of

Berwyn, Bicycle Signs for the village of Riverside and Bicycle Maps for both
communities.

The village of Riverside would like to request that part of their portion for
Bicycle Signs be converted

for use to purchase Bicycle Parking. The village would 1like to purchase 10 bike
racks and 1.75 miles of

bike signs. Riverside feels that this would help maximize the potential for bike
riders within their

community.

Thank you for your consideration.
Tammy Wierciak

Tammy Wierciak

Planning Coordinator

West Central Municipal Conference
Central Council of Mayors

2000 Fifth Avenue, Building N
River Grove, IL 60171

Ph (708) 453-9100 x 252

Fax (708) 453-9101
twierciak@vestcook.org
www.westcook.org

This message has been scanned by MessageScreen® on behalf of the cChicago

Metropolitan )
Agency for Planning.
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08-09-0004_08-09-0005_request_email

From: Kama Dobbs [mailto:KDobbs@dmmc-cog.org]

Sent: Monday, March 01, 2010 11:14 AM

To: Christopher Snyder

Cc: Holly ostdick

Subject: Re: 75th Street and County Farm Rd-Army Trail Rd CMAQ Projects

Chris,

Thanks gor keeping me in the Toop. Assuming the expedited review occurs and final
PS&E an

draft Agreement are in by 3/22, I will process the TIP change by 4/6 to keep with
CMAP's TIP

c?ange schedule. If delayed for the July Tetting, the TIP change will occur by
5/18.

Ho11¥ —hTIP numbers are 08-09-0004 (75th st.) and 08-09-0005 (County Farm). To
match the

comb%nation of the section numbers (keeping the 75th number), I would propose that
we also

keep the 75th TIP ID (08-09-0004).

Thanks,
Kama

KAMA DOBBS _
Transportation Project Manager

DuPage Mayors and Managers Conference
1220 oak Brook Road
Oak Brook, I1linois 60523-2203

Phone: 630-571-0480 x. 232
Fax: 630-571-0484
kdobbs@dmmc-cog.org

>>> "Snyder, Christopher" <Christopher.Snyder@dupageco.org> 3/1/2010 10:30 am >>>
75th Street from Ranch view to Woodward (Section 09-00168-08-TL)
County Farm Rd at Army Trail Road (Section 09-00179-27-TL)

when we Tast met, we discussed these 2 signal interconnect CMAQ projects. We have
sgbm1tted the CE I forms (copies attached) and are awaiting District Approval.

After

Phase I approval, we discussed that we would combine these 2 projects into a single
project for the purposes of construction. We would still 1ike to target the June
11, 2010

IDOT Letting (to complete the work this year). We expect to deliver prefinal PSE
(combined project) by Friday (3/5/10).

Once we get District approval of the Phase I engineering, we will submit a revised
JRF

to the District to combine these 2 projects and funding into a single project and
coordinate with CMAP (through DuPage Mayors and Mana?ers) to add this combined
project back into the TIP. The combined project will use the 75th Street Section
Number

(09-00168-08-TL).

1. Please advise of the status of Phase I approval. ]
2. Please advise if the District can provide an expedited review of prefinal
plans to

meet our desire for a June 11, 2010 Letting. We understand that final plans and
Page 1



08-09-0004_08-09-0005_request_email
draft Federal Agreement are due 3/22/10 for June 11 IDOT Letting. _If IDOT is
unable to commit to a quick review of the prefinal PSE than we will defer to July
30, 2010 IDOT Letting and construction will extend into 2011.

This message has been scanned by MessageScreen© on behalf of the Chicago

Metropolitan ]
Agency for Planning.

Page 2



02/17/2010 WED 17:20 FAX 17082061133 SSMMA Zjooz/002

Ms. Holly Ostdick

Manager, CMAQ

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Re: TIP-07-06-003

Ms. Ostdick:

The Chicago Southland Economic Development Corporation is releasing the bio-diesel
station it was awarded for funding under the CMAQ program. Ownership of the
property at which the station was to be located has not been able to rehabilitate the power
plant at the site or even determing final plans for the property. Thus, the site has not been
in the position to utilize the bio-diesel station to sell and promote the use of bio-diesel to
trucks entering the site.

Thank you,

ggie Greenwood



10-10-0004_request_email
From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil.gov]
Sent: Tuesday, February 23, 2010 7:57 AM
To: Holly Ostdick
Cc: Kerrigan, Kevin C.; Trigg, Paula J.; Johnson, Doretha M.; Giertych, Al T.; Leroy
Kos
Subject: 10-10-0004

Holly-

The Lake County Division of Transportation wishes to withdraw its diesel retrofit
project (10-10-0004)

fggT the approved 2010 CMAQ program. We have received funding through the IEPA for
100%

of the costs necessary to implement this project. I have performed a TIP change
deleting the

project. Please contact me if you have any questions.

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290
bchristensen@lakecountyil.gov

This message has been scanned by MessageScreen® on behalf of the cChicago

Metropolitan )
Agency for Planning.
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Chicago Metropolitan
Agency for Planning

LIV

CMAQ A List

TIP Project ID| Project Sponsor Brief Description |Tota| Programmedl Obligatedl Percent Unobligatedl project bal | First Programmed Year
01-03-0019 |Chicago Park District Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd $300,000 $0 100.0% $300,000 2003
01-06-0005 |CDOT Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $1,620,000 $0 100.0% $1,620,000 2010
01-06-0074 |CDOE Chicago Diesel Fleet Retrofit Project $3,529,800 $0 100.0% $3,529,800 2009
01-08-0002 |CDOT Bloomingdale Trail $2,640,000 $0 100.0% $2,640,000 2008
01-08-0003 |CDOT Signal Controller Upgrade and Timing Program $1,920,000 $0 100.0% $1,920,000 2008
01-08-0007 |CDOT 79th St from IL 50/Cicero Ave to Ashland Ave $5,460,000 $0 100.0% $5,460,000 2008
01-09-0002 [CDOT Weber Spur Trail UPRR (Former CNW) $2,240,000 $0 100.0% $2,240,000 2009
01-09-0005 |CDOT Traffic Management Center Integrated Corridor Management $1,520,000 $0 100.0% $1,520,000 2009
01-09-0006 |IEPA Retofit of Amtrak Switcher Engines $2,400,000 $0 100.0% $2,400,000 2010
01-10-0004 |CTA Diesel Particulate Filter Retrofit for CTA Buses $11,920,000 $0 100.0% $11,920,000 2010
01-97-0087 |CDOT Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $292,000 $0 100.0% $292,000 2005
02-08-0001 |Glenview Techny Trail Segment 3 - Along W Side of Lehigh Av $508,000 $0 100.0% $508,000 2008
02-08-0005 |Evanston Sheridan Rd from Central St to Chicago Ave $674,000 $0 100.0% $674,000 2010
02-10-0003 |Glenview Patriot Blv at Independence Ave $256,000 $0 100.0% $256,000 2010
02-97-0006 [Cook County Highway Department Old Orchard Rd from Harms to Skokie Blvd (new limits E of 1-94/Edens Expy to W of IL 41/Skokie Blvd $800,000 $0 100.0% $800,000 2000
03-08-0005 |IDOT Barrington Rd at Buttitta/Laurie Ln $320,000 $0 100.0% $320,000 2008
03-09-0006 |Arlington Heights Douglas Ave Multi-use Path $90,000 $0 100.0% $90,000 2009
03-09-0007 |Des Plaines City of Des Plaines Bike Network Implementation Stage 1 $124,000 $0 100.0% $124,000 2009
03-09-0009 |IDOT IL 19/Irving Park Rd at Barrington Rd $336,000 $0 100.0% $336,000 2009
03-09-0010 |IDOT IL 59/Sutton Rd between N and S Ramp at US 20/Lake St $792,000 $0 100.0% $792,000 2009
03-09-0011 (IDOT 1-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $376,000 $0 100.0% $376,000 2009
03-09-0012 |Buffalo Grove Dundee Rd Sidewalk $520,169 $0 100.0% $520,169 2009
03-10-0001 |Arlington Heights McDonald Creek Bike Path Improvements (sidepath and park path) $242,000 $0 100.0% $242,000 2010
03-10-0003 |Hoffman Estates Diesel Fleet Emissions Reduction Project $221,600 $0 100.0% $221,600 2010
03-10-0004 |Hoffman Estates IL 59 at Shoe Factory Rd $1,024,000 $0 100.0% $1,024,000 2010
04-00-0010 |Schiller Park Des Plaines River Rd Continuous Left Turn Lane from River St to Winona $344,000 $0 100.0% $344,000 2000
04-08-0002 |Northlake Grand Ave Sidewalk from Northwest Ave to Rhodes Ave $1,973,000 $0 100.0% $1,973,000 2008
04-09-0002 |Berkeley Union Pacific Proviso Railyard Switcher Engine Retrofit $7,280,000 $0 100.0% $7,280,000 2010
04-09-0004 |IDOT US 12/45/Mannheim Rd at Lawrence Ave $580,000 $0 100.0% $580,000 2009
04-10-0001 |Oak Park Augusta St bike lane from IL 43/Harlem Ave to Austin Blv $43,200 $0 100.0% $43,200 2010
04-10-0002 |Oak Park Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility $38,400 $0 100.0% $38,400 2010
04-10-0003 |Oak Park Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv $65,900 $0 100.0% $65,900 2010
04-10-0004 |Oak Park Village Wide Bus Shelters $79,700 $0 100.0% $79,700 2010
05-09-0002 |Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0 100.0% $1,820,000 2009
05-10-0001 [Berwyn Bicycle Parking and Marketing $25,840 $0 100.0% $25,840 2010
06-01-0004 |Justice Justice-79th St Ped Fac from 88th Ave to Roberts Rd $323,800 $0 100.0% $323,800 2003
06-03-0002 |Justice Roberts Rd Sidewalk-79th to 87th St $116,000 $0 100.0% $116,000 2003
06-06-0061 |Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 127th St $360,000 $0 100.0% $360,000 2009
06-09-0005 |IDOT 104th Ave/Flavin Rd at 95th St $2,520,000 $0 100.0% $2,520,000 2009
06-10-0002 |Worth IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave $275,000 $0 100.0% $275,000 2010
07-03-0012 |Lan-Oak Park District Lansing Greenway Connection from Grand lllinois Trail to Thorn Creek Trail $323,014 $0 100.0% $323,014 2005
07-06-0002 |University Park Cicero Ave Shared Use Path $258,800 $0 100.0% $258,800 2006
07-06-0003 |Robbins Bio Refueling Station at the Robbins Energy Center $132,774 $0 100.0% $132,774 2006
07-08-0009 |Homewood Village of Homewood Bicycle Network - Near and Mid-Term Priorities $113,690 $0 100.0% $113,690 2008
1of3
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CMAQ A List

TIP Project ID Project Sponsor Brief Description Total Programmed| Obligated| Percent Unobligated project bal | First Programmed Year
07-10-0001 |Tinley Park 183rd St at Oak Park Ave $2,208,000 $0 100.0% $2,208,000 2010
07-10-0002 |Oak Forest 158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave $138,400 $0 100.0% $138,400 2010
07-10-0003 |IDOT Lincoln Hwy from Chicago Rd to State St $408,000 $0 100.0% $408,000 2010
07-96-0003 |University Park University Parkway Bike Facility and Intersection Improvement at Governors Highway $1,357,600 $0 100.0% $1,357,600 2000
08-00-0008 |IDOT IL 53 from North Ave/IL 64 to St Charles Rd $209,000 $0 100.0% $209,000 2006
08-00-0010 |IDOT IL56/Butterfield Rd from Naperville Rd to IL59 $790,000 $0 100.0% $790,000 2006
08-05-0002 |DuPage County DuPage County Transit Service Marketing $480,000 $0 100.0% $480,000 2005
08-05-0005 |Oak Brook Oak Brook Employment Area Distributor Service $960,000 $0 100.0% $960,000 2005
08-07-0003 |DuPage County DOT Thorndale Ave from 1-290 Entrance Ramp to Park Blvd $464,000 $0 100.0% $464,000 2009
08-08-0001 |Villa Park Ardmore Ave at High Ridge Rd $627,000 $0 100.0% $627,000 2008
08-09-0006 |DuPage County DOT 55th St at Cass Ave $1,847,000 $0 100.0% $1,847,000 2009
08-10-0002 |Bensenville Jefferson St Sidewalk Improvements, Evergreen St to York Rd $259,200 $0 100.0% $259,200 2010
08-10-0003 |DuPage County DOT Glen Ellyn Rd from Army Trail Rd to Armitage Ave $440,000 $0 100.0% $440,000 2010
08-97-0010 |Oakbrook Terrace CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD (DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK BROOK TERRACE) $377,406 $0 100.0% $377,406 2007
09-01-0004 |Kane County DOT Kane County-Orchard Road Interconnect $368,000 $0 100.0% $368,000 2001
09-06-0001 |Geneva Geneva North Central Trail $199,000 $0 100.0% $199,000 2006
09-09-0005 |Elgin Kimball St and National St from State St to Dundee Ave/ Villa St $103,200 $0 100.0% $103,200 2009
09-09-0008 |IDOT US 20 from Plank Rd/Coombs Rd to Nesler Rd $200,000 $0 100.0% $200,000 2009
09-10-0003 |Kane County Fabyan Pwy from Nagle Blv to IL 25 $2,060,700 $0 100.0% $2,060,700 2010
09-10-0004 |St. Charles IL 64 from Tyler Rd to 7th Ave $112,000 $0 100.0% $112,000 2010
09-10-0005 |Kane County DOT Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd $1,736,800 $0 100.0% $1,736,800 2010
09-10-0006 |Aurora Farnsworth Ave from Molitor/Diehl Rd to E New York St $1,076,000 $0 100.0% $1,076,000 2010
09-94-0068 |Kane County Forest Preserve District Fox River Trail Gap Project - Section B $600,000 $0 100.0% $600,000 2008
10-04-0003 |North Chicago IL 137/Sheridan Rd Genesee St - 22nd St/MLKing Dr $1,115,614 $0 100.0% $1,115,614 2004
10-08-0001 |Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks $264,374 $0 100.0% $264,374 2008
10-08-0002 |Wauconda Garland Rd from Gossell Rd to Old Rand Rd $245,000 $0 100.0% $245,000 2008
10-09-0004 |IDOT US 12/Rand Rd at Bonner Rd $276,000 $0 100.0% $276,000 2009
10-09-0005 |IDOT IL 137/Buckley Rd at O'Plaine Rd $276,000 $0 100.0% $276,000 2009
10-09-0007 |Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,348,000 $0 100.0% $1,348,000 2009
10-09-0008 ([Lake County DOT IL 83 from US 45 to Westmoreland Dr $441,600 $0 100.0% $441,600 2009
10-09-0011 |IDOT US 14/Northwest Hwy at Kelsey Rd $276,000 $0 100.0% $276,000 2009
10-10-0002 (Grayslake Washington St Bike Path (sidepath) $760,480 $0 100.0% $760,480 2010
10-10-0003 |Lake County Prairie Crossing Bike Path/Midlothian Rd $2,044,800 $0 100.0% $2,044,800 2010
10-10-0004 |Lake County Diesel Retrofit Project $23,400 $0 100.0% $23,400 2010
10-10-0005 [Round Lake Park IL 134/Main Street Sidewalk Project, from west village limit to east village limit $268,000 $0 100.0% $268,000 2010
11-00-0201 |McHenry County Division of Transportation [IL Rt 31 West Bypass of Algonquin $316,000 $0 100.0% $316,000 2004
11-08-0002 (Crystal Lake E Crystal Lake Ave Sidewalks from Main St to Pingree Rd $200,000 $0 100.0% $200,000 2008
11-09-0008 |IDOT IL 47 from IL 176 South Junction to IL 176 North Junction $500,000 $0 100.0% $500,000 2009
11-09-0009 (Lake in the Hills Parks & Recreation Dept Village Bike Rack Installation $22,664 $0 100.0% $22,664 2009
12-06-0002 |Will County Department of Highways Gougar Rd at US 30 $1,056,000 $0 100.0% $1,056,000 2006
12-08-0003 [Will County Department of Highways Laraway Rd at Cedar Rd $3,273,600 $0 100.0% $3,273,600 2008
12-09-0009 |Bolingbrook Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $331,000 $0 100.0% $331,000 2009
12-09-0011 |IDOT IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd $256,000 $0 100.0% $256,000 2009
13-06-0001 |RTA Park and Ride Transit for the Northeastern Region $1,200,000 $0 100.0% $1,200,000 2006
20f3
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TIP Project ID Project Sponsor Brief Description Total Programmed| Obligated| Percent Unobligated project bal | First Programmed Year
13-08-0009 [Pace Rideshare Marketing $350,000 $0 100.0% $350,000 2008
13-09-0002 |IDOT IDOT Maintenance Fleet Emissions Reduction $800,000 $0 100.0% $800,000 2009
13-10-0005 |IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $3,380,000 $0 100.0% $3,380,000 2010
13-10-0001 (CTA Suburban Station Bike Parking Improvements $19,200 $0 100.0% $19,200 2010
13-10-0002 |Riverdale Indiana Harbor Belt Railroad Retrofit $4,641,000 $0 100.0% $4,641,000 2010
13-10-0006 |Pace Diesel Engine Retrofits $4,680,000 $0 100.0% $4,680,000 2010
13-10-0007 |Metra Installation of GenSets on Two Metra Switch Engines $2,800,000 $0 100.0% $2,800,000 2010
13-10-0008 |[CDOE Metropolitan Mayors Caucus Idling Reduction Program $140,600 $0 100.0% $140,600 2010
13-10-0010 (IDOT 1-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information $2,760,000 $0 100.0% $2,760,000 2010
16-10-0005 [CTA Purple Line Weekend Express Service $361,708 $0 100.0% $361,708 2010
17-08-0001 [Pace Smaller 26' Transit Vehicles $2,150,000 $0 100.0% $2,150,000 2008
$110,397,033
30f3
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Projects Removed from CMAQ A List

TIP Project ID Project Sponsor Brief Description Total Programmed Obligated Percent Unobligated project bal [First Programmed Year|Last Programmed Year| Estimated Completion Year
01-03-0002 |CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $4,732,000 $0 100.0%| $4,732,000 2007 2006 2009
01-06-0004 (CDOT Walk Chicago-Pedestrian Encouragement Program $160,000 $0 100.0% $160,000 2006 2006 2010
01-03-0004 |CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $4,912,000 $0 100.0%| $4,912,000 2008 2005 2009
01-06-0006 |CDOT Congress Parkway ITS Smart Corridor $2,950,400 $0 100.0%| $2,950,400 2006 2006 2010
01-08-0004 (CDOE City of Chicago Bicycle Fleet Program $80,000 $0 100.0% $80,000 2008 2008 2009
01-97-0088 |CDOT 87th St from Pulaski Rd to I-94/Dan Ryan Ewy $3,208,000 $0 100.0%| $3,208,000 2006 2004 2010
09-09-0011 [Kane County DOT Orchard Rd from Randall Rd to Rochester Dr $540,400 $0 100.0% $540,400 2009 2009 2010
09-09-0012 [Kane County DOT Randall Rd from Dean St to Main St $801,500 $0 100.0% $801,500 2009 2009 2010
09-09-0013 [Kane County DOT IL 64 from Randall Rd to Burlington Rd $1,389,000 $0 100.0%| $1,389,000 2009 2009 2010
09-03-0001 [Kane County DOT Randall Road at Fabyan Parkway $3,000,000 $0 100.0%| $3,000,000 2003 2003 2010
09-08-0002 |Kane County DOT Kirk Rd at Douglas Rd $1,016,000 $0 100.0%| $1,016,000 2008 2008 2010
09-08-0003 |Kane County DOT Main St at Nelson Lake Rd $1,696,000 $0 100.0%| $1,696,000 2008 2008 2010
09-09-0010 |[Kane County DOT Huntley Rd at Galligan Rd $1,522,800 $0 100.0%| $1,522,800 2009 2009 2012
11-03-0017 |McHenry County Division of Transportation |Rakow Rd from McHenry Ave at Ackman Rd to IL 31 -McHenry County Prairie Trail $684,800 $0 100.0% $684,800 2008 2008 2009
03-06-0003 |Des Plaines Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $158,000 $0 100.0% $158,000 2006 2006 2007
13-10-0011 |RTA Clean Air Commuter Challenge $326,400 $0 100.0% $326,400 2010 2010 2010
01-09-0003 |CDOT Morgan St Station-Green/Pink Lines $8,000,000 $0 100.0%| $8,000,000 2009 2009 2010
01-09-0004 |CDOT Union Station Transportation Center $5,544,000 $0 100.0% $5,544,000 2009 2009 2012
06-09-0004 |Bedford Park BRC, Clearing Yard Switcher Retrofit $5,723,250 $0 100.0%| $5,723,250 2010 2009 2011
13-09-0003 |IEPA Chicago Area Diesel Retrofit Program $1,000,000 $0 100.0%| $1,000,000 2009 2009 2010
11-07-0001 |McHenry County Division of Transportation |Virginia Rd at IL 31(southwest quadrant) $350,000 $0 100.0% $350,000 2008 2008 2009
01-05-0005 |Chicago Park District Jackson Park/59th St Bicycle Path $578,000 $0 100.0% $578,000 2005 2005 2007
02-03-0001 |Morton Grove IL 58/Dempster St from Ferris Ave to Central Ave $3,860,281 $0 100.0%| $3,860,281 2004 2004 2009
02-05-0004 |Glenview Greenwood Rd at Glenview Rd $3,860,281 $0 100.0% $48,000 2006 2006 2009
02-05-0004 |Glenview South Greenwood Rd sidewalks from Linneman St to Glenview Rd $107,680 $0 100.0% $107,680 2010 2010 2010
03-03-0103 |Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $1,477,000 $0 100.0%| $1,477,000 2005 2005 2011
03-08-0001 |Des Plaines Des Plaines River Walk from Golf Rd to Algonquin Rd $1,048,000 $0 100.0%| $1,048,000 2008 2008 2008
03-09-0008 [Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $600,000 $0 100.0% $600,000 2009 2009 2009
03-10-0002 |Arlington Heights Green Bike Facility $112,000 $0 100.0% $112,000 2010 2010 2010
08-04-0001 (Downers Grove Eastern Corridor Bikeway and Bikeway Connections $558,000 $0 100.0% $558,000 2004 2003 2010
09-09-0006 |Elgin Elgin Bikeway Plan Route 1 NE Quadrant $338,200 $0 100.0% $338,200 2009 2009 2010
09-09-0007 |Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,721,000 $0 100.0% $2,721,000 2009 2009 2010
09-09-0014 |Batavia IL 31 and Wilson St from Main St to IL 25 $88,000 $0 100.0% $88,000 2009 2009 2011
10-09-0009 |Lake County DOT Cab Connector $80,000 $0 100.0% $80,000 2009 2009 2011
10-09-0010 ([Round Lake Beach Various Sidewalks Round Lake Beach $491,820 $0 100.0% $491,820 2009 2009 2010
12-08-0010 |Joliet Joliet Metra Lot 1 at Washington St $272,000 $0 100.0% $272,000 2008 2008 2008
12-09-0012 |Lockport IL 7/9th St from Lincoln St to Farrell Rd $319,000 $0 100.0% $319,000 2009 2009 2009




conversion maintains fiscal constraint with other Federal-aid projects). Therefore, in the year of
an AC project's conversion, the amount of the project is considered as both a State revenue
source and a Federal-aid debit.

Additional detail is recommended concerning the inflation rate(s) utilized in the TIP. It is
preferable for a consistent rate based on reasonable financial principles to be utilized for projects
regardless of implementer although it is recognized that this may be a challenge considering the
size and complexity of the region. Any agreed upon rate should be cooperatively development
by the MPO, State, and public transit operators. Formal U.S. DOT guidance (most recently
issued July 1, 2007) provides an accepted inflation rate (4 percent for planning level cost
estimates) that may be used to initiate this discussion among project implementers.

The MPO is encouraged to increase visibility of the TIP on the CMAP website. While there is a
wealth of TIP related information on the site, many of the resources are buried in subdirectories
that may not be readily apparent for the casual user. It is recommended that the interactive TIP
map be fully established and regularly updated to accurately reflect the existing program of
projects. The interactive TIP map is a powerful tool but if regular updates cannot occur, the map
should be removed in its entirety so that inaccurate and outdated information is not disseminated.
Without a functional interactive TIP map, CMAP needs to identify other visualization techniques
to provide easier access to project and program information.

Project Selection

Requirement: All projects except those funded by NHS, Bridge, Interstate Maintenance, and
Federal Lands Highway programs must be selected by the MPO in consultation with the State
and transit operator from the approved metropolitan TIP. Projects from the NHS, Interstate and
Bridge programs are selected by the State in cooperation with the MPO. The first year of an
approved TIP constitutes an agreed list of projects and does not require further action from a
project implementer. If the implementer desires to proceed with a project in the second, third, or
fourth year, they must follow procedures agreed to by the MPO, State and transit operators.

Status: Projects are selected for implementation from the first year of the TIP in accordance with
the provisions outlined above. Projects implemented from the second, third, or fourth year of the
TIP have been acted upon as necessary.

Suballocated STP funds are distributed throughout the region under an agreement that provides
52.25 percent of funding to the Council of Mayors and 47.75 percent to the City of Chicago with
a small portion of the City’s funding dedicated towards a project of mutual benefit to the suburbs
and to the City. The staff of CMAP works with the subregional councils on developing project
selection methodologies and utilizing tools such as the RTP, CMP, and ITS architecture.

Congestion Mitigation and Air Quality Improvement program funds are programmed by the
MPO Policy Committee who has charged a CMAQ Project Selection Committee with
recommending projects for the region and monitoring progress of these projects. Candidate
projects are subject to a quantitative ranking process that emphasizes the cost per kilogram of
volatile organic compounds (VOCs) eliminated over the life of the project. Projects are also
ranked by cost per kilogram of nitrogen oxides (NOXx) eliminated, cost per thousand vehicle-
miles traveled eliminated, and cost per thousand trips eliminated. Diesel Emission Reduction
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proposals are ranked on cost per kilogram of fine particulate matter eliminated as their primary
measure. A range of different types of projects are typically selected in order to advance a mix
of strategies to combat congestion and improve air quality. Projects are funded at the traditional
80 percent Federal, 20 percent local split except for diesel retrofit projects involving private
railroad companies that replacing switcher engines. These projects were funded in the FY 09
and FY 10 programs at a higher local share (65 percent Federal, 35 percent local). Policy
discussions continue regarding whether the region wants to continue funding these projects and
at what percentage.

The State of Illinois has accumulated a large unobligated balance of CMAQ funds that now
exceeds $300 million. This balance is almost exclusively tied to the Chicago region which is
allocated approximately 95 percent of the State’s annual CMAQ funding. A significant portion
of this balance can be attributed to dormant projects that simply have not advanced after being
awarded funding. The unobligated balance has made CMAQ funding in the region susceptible to
rescissions and has also presented the threat of funds lapsing. Due to these concerns, CMAP
initiated multi-year programming of CMAQ funds in 2006 and also introduced a first round of
obligation management guidelines. Because these efforts were not reaching the desired results,
CMAP continued to work throughout 2008 and 2009 to develop and implement additional
strategies to better manage the CMAQ program. After considering many alternatives, CMAP
instituted a serious of strategies under an Active Program Management policy. This policy
identifies improvements in the application process including a greater oversight role by Planning
Liaisons for suburban applications, clarifies programming procedures for different project phases
(preliminary engineering, design, construction), institutes a mandatory project initiation meeting
for project sponsors, and identifies timeframes in which projects must advance or be subject to
withdrawal from the program.

Finding: While CMAP has fulfilled the requirements of this section of regulation, there are
opportunities to enhance the investment decision making process. The MPO has a responsibility
to work aggressively to develop regional consensus on transportation planning priorities and to
see that efforts are made to implement those priorities. The MPO is not responsible for
producing capital improvement programs of member agencies but CMAP should strive to ensure
that those programs are in concert with each other and advancing agreed upon priorities.
Likewise, CMAP should be able to provide analysis to its members on the impacts that their
independent capital improvement programs are having individually and collectively on system
performance.

The U.S. DOT emphasizes that the Regional Indicators need to be further developed, refined,
strengthened by improved data, and applied to the transportation planning process through GO
TO 2040, the TIP, CMP, and other products and processes. This information will provide a
better understanding of how the existing system is operating and what effect future transportation
investments will have on the overall regional network. Ultimately these Indicators should be
incorporated into the accepted criteria for project selection by not only the MPO in allocation of
STP and CMAQ funds, but by member agencies including IDOT, subregional councils, and
transit providers as meaningful criteria that helps drive their independent investment decisions.

Active Program Management needs to be embraced by the MPO at all levels to ensure the
consistent application of its strategies. Careful examination of the impacts of these strategies
should occur at frequent and regular intervals and should these strategies demonstrate that they
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are not sufficient to substantially improve unobligated balances for the CMAQ program, it may
become necessary to implement more restrictive program management techniques such as
elimination of funding cost increases and/or preliminary engineering. Strategies such as these
would further motivate timely project construction and strengthen local commitment to proposed
projects.

The IDOT is expected to coordinate with CMAP to ensure the MPO an adequate opportunity to
review and comment on proposed state programs at an early enough stage to provide meaningful
input prior to State submittal for inclusion into the TIP.

Annual List of Obligated Projects

Requirement: Federal law requires publication of an annual list of obligated projects. Obligated
projects means strategies and projects funded under 23 U.S.C. and 49 U.S.C. for which the
supporting Federal funds were authorized and committed by the State or designated recipient in
the preceding program year, and authorized by FHWA or awarded as a grant by FTA. The
annual listing must be a cooperative effort of the MPO, State, and transit operators and
information must include an adequate description of project scope, the location and limits of the
project, the original amount programmed and the amount actually obligated. It is also
encouraged that visualization techniques be applied to this publication to promote an improved
understanding of transportation programs. Emphasis has been added to the inclusion of
investments in pedestrian walkways and bicycle facilities. The list must be published within 90
days of the end of the reporting year.

Status: The MPO produces an annual “Regional Project Award and Obligation Report for
Northeastern Illinois” based on the preceding Federal fiscal year. The report contains summaries
of expenditures by project type, fund sources, and investments in selected portions of the
highway and transit systems. A summary is provided documenting expenditures on the Interstate
system, the Strategic Regional Arterial System, major investments to the transit system, and
bicycle-pedestrian elements facilities which are elements of Shared Path 2030. The report
summaries are designed to document levels of investments in the region’s transportation
systems. The report also contains a series of maps for highway construction, engineering and
right-of-way, transit, and bicycle and pedestrian projects. The Award and Obligation Reports
have been published for the last four fiscal years at the following intervals:

FY 2008 June, 2009
FY 2007 August, 2008
FY 2006 July, 2008
FY 2005 July, 2008

Finding: Additional improvements to the Award and Obligation report are necessary to fully
comply with Federal regulations concerning the annual list of obligated projects. It is
recommended that CMAP work closely with FHWA and FTA in the production of the FY 2009
report in order to identify opportunities to improve the reporting process and outputs. It is
expected that the Award and Obligation report will provide a complete accounting of Federal
funding spent in the region for the given reporting period and that the report will be produced
and released in a timely fashion.
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Date:

From:

Re:

233 South Wacker Drive

Chicago Metropolitan

Chicago, IL 60606

Agency for Planning 124500090 ok

~ 312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

CMAAQ Project Selection Committee
March 25, 2010
CMAP Staff

Alternative Programming Approaches

As part of implementing GO TO 2040, the region’s first comprehensive regional plan, CMAP is
considering alternative methods for programming CMAQ funds. The approach taken with
these funds may be used to inform how other fund sources that may come to the region will be
programmed as well. The CMAQ PSC will consider alternative approaches to programming,

understanding that the program criteria must be met and recognizing the uncertainty of

continuation of this program in the next federal transportation authorization.

At the last meeting staff asked the committee to provide any options to CMAP staff for
discussion at the next meeting. Included below are some options. Others are welcome,
particularly for distribution prior to our March 25 meeting.

1)

2))

3)

Leave programming status quo for the FFY12 call for projects. Advantages: allows all
municipalities and agencies in the region a chance to participate; needs can be addressed
as they are noted. Disadvantages: time-consuming to process the historically large
volume of applications and monitor the large number of projects; unobligated balance
has reached unacceptable levels; benefits are not being realized.

Work with regional partners/implementers/CMAP committees on developing focus
areas for project selection. Advantages: funds can be used directly to implement GO TO
2040 strategies and policies; Disadvantages: time-consuming — likely to still be a large
volume of applications and projects to monitor

Fund large regional projects identified as priorities (e.g. CREATE) and developed
through the committee process of CMAP. Advantages: funds can be used directly to
implement GO TO 2040 strategies and policies; reduced demand on staff time to develop
and monitor program. Disadvantages: benefits will not be dispersed as widely through
the region; less opportunity for smaller projects to get funding.

March 16, 2010
cmaql003
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